

Plan Management Advisory Group – Topics Calendar

As of September 26, 2012

Month	Topic
May	Essential Health Benefits (EHB)
June	Exchange Model – Active Purchaser/ Open Marketplace or other option
July	Exchange Model – QHP Certification Requirements*
August	Final Decisions regarding exchange model and certification requirements.
September	Review of Draft Plan Management Blueprint and End-to-End Process Flow
October	Review of Proposed QHP Application Content
November	Review Draft Plan Management Policies and Procedures Manual
December	Methodology to Evaluate\Adjudicate QHP Certification Applications
2013/ January	Draft Process for Ongoing Monitoring of Qualified Health Plans
February	Draft Recertification/Decertification Processes
March	Roles and Responsibilities of QHP Technical Assistance Workgroup
April	Proposed Account Management Process
May	Revised Draft of QHP Policies/Procedures based on new federal guidance provided since September.
June	Update on OPM Plans Role with the Arkansas Exchange
July	Post-QHP Certification Briefing
August	Open Enrollment Readiness Review
September	QHP Implementation Process Review