

## Plan Management Advisory Group – Topics Calendar

*As of September 26, 2012*

| Month         | Topic  |
|---------------|--|
| May           | Essential Health Benefits (EHB)  |
| June          | Exchange Model –<br>Active Purchaser/ Open Marketplace or other option                           |
| July          | Exchange Model –<br>QHP Certification Requirements*  |
| August        | Final Decisions regarding exchange model and certification requirements.                         |
| September     | Review of Draft Plan Management Blueprint and End-to-End Process Flow                            |
| October       | Review of Proposed QHP Application Content   |
| November      | Review Draft Plan Management Policies and Procedures Manual                                      |
| December      | Methodology to Evaluate\Adjudicate QHP Certification Applications                                |
| 2013/ January | Draft Process for Ongoing Monitoring of Qualified Health Plans                                   |
| February      | Draft Recertification/Decertification Processes  |
| March         | Roles and Responsibilities of QHP Technical Assistance Workgroup                                 |
| April         | Proposed Account Management Process  |
| May           | Revised Draft of QHP Policies/Procedures based on new federal guidance provided since September. |
| June          | Update on OPM Plans Role with the Arkansas Exchange  |
| July          | Post-QHP Certification Briefing  |
| August        | Open Enrollment Readiness Review   |
| September     | QHP Implementation Process Review  |